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Time Period: December 14-20, 2014             Project No:  1305 

Rain Days/Weather Conditions: No Rain this week 

Personnel on-site:  EcoGro/Ridgewater:  Tony Berry, Tom Cutter, Eric Dawalt, Brad Redmon, 
& Chad Relinski. 
Stantec:  N/A 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27 
articulating dump truck, Bobcat T300 skid steer, & Morooka 2200 VD 
Tracked Dump Truck (demobilized on 12/19). 

Material deliveries to project 
site: 

 N/A 

Work performed the past week:  Installed overflow channel (notch) at Trib. Z at RT Sta. 159+00 to 
elevation 572’, and stabilized with rock on the downstream face. 

 Finished site stabilization and cleaned-up site for winter. 

 Helped Aspen haul dirt from Site #3 to ponds in the disposal area. 

 Installed rock check dam upstream of “Lunker Bunker” pool at 
Sta. 147+00. 
 

Erosion & sediment controls 
installed/maintained: 

 Installed sediment traps and rock check dams along top of ravine, 
rock spillway, temporary diversion and ravine/channel confluence 
bar area. 

 Installed seed and straw on all disturbed areas along ravine, rock 
spillway, and temporary diversion. 

 Constructed plunge pool in ravine, and pool in channel 
downstream of bridge are serving as sediment basins. 

Work scheduled for next week:  EcoGro/Ridgewater will be breaking from December 22nd to 
January 4th for Christmas. 

Work planned for two weeks 
ahead: 

 Cut down large Sycamore tree on river bank/top of channel slope 
at ~ LT Sta. 159+80. 
 

General Comments:  Aspen Construction, the USACE excavation contractor, 
excavated soil from Site #3 from Sta. 159+00 to 158+00 and 
hauled soil stockpile out of Site #3 to disposal area. They also 
installed Erosion & Sediment controls. They will also be breaking 
from December 20th to January 4th for Christmas.   
 

Prepared by:  Brad Redmon                                Date:  12-20-14   
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Pictures from the past week’s construction: 
 

 
 

Aspen Construction excavating step pool reach at tie-in to Cumberland River (Photograph taken at 
~Sta. 160+00 looking upstream). 

 

 
 

Step pool reach being excavated by Aspen Construction.  Large sycamore tree in center of photograph 
will be removed (Photo taken at ~Sta. 159+500 on right descending bank looking across the new 

channel).  
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Haul road to Site #3 being used by Aspen Construction truck. 
 

 
 

Haul road to Site #3 being maintained by Aspen Construction between truck loads. 
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Seed and straw installed along ravine upstream of bridge (Photo taken at ~Baseline Sta. 302+00 on 
left descending bank looking downstream toward Public Fishing Area). 

 

 
 

Silt traps, seed, and straw installed along ravine downstream of bridge (Photo taken at ~Baseline Sta. 
204+50 on right descending bank looking upstream toward bridge). 

 


